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Time Period: December 14-20, 2014             Project No:  1305 

Rain Days/Weather Conditions: No Rain this week 

Personnel on-site:  EcoGro/Ridgewater:  Tony Berry, Tom Cutter, Eric Dawalt, Brad Redmon, 
& Chad Relinski. 
Stantec:  N/A 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27 
articulating dump truck, Bobcat T300 skid steer, & Morooka 2200 VD 
Tracked Dump Truck (demobilized on 12/19). 

Material deliveries to project 
site: 

 N/A 

Work performed the past week:  Installed overflow channel (notch) at Trib. Z at RT Sta. 159+00 to 
elevation 572’, and stabilized with rock on the downstream face. 

 Finished site stabilization and cleaned-up site for winter. 

 Helped Aspen haul dirt from Site #3 to ponds in the disposal area. 

 Installed rock check dam upstream of “Lunker Bunker” pool at 
Sta. 147+00. 
 

Erosion & sediment controls 
installed/maintained: 

 Installed sediment traps and rock check dams along top of ravine, 
rock spillway, temporary diversion and ravine/channel confluence 
bar area. 

 Installed seed and straw on all disturbed areas along ravine, rock 
spillway, and temporary diversion. 

 Constructed plunge pool in ravine, and pool in channel 
downstream of bridge are serving as sediment basins. 

Work scheduled for next week:  EcoGro/Ridgewater will be breaking from December 22nd to 
January 4th for Christmas. 

Work planned for two weeks 
ahead: 

 Cut down large Sycamore tree on river bank/top of channel slope 
at ~ LT Sta. 159+80. 
 

General Comments:  Aspen Construction, the USACE excavation contractor, 
excavated soil from Site #3 from Sta. 159+00 to 158+00 and 
hauled soil stockpile out of Site #3 to disposal area. They also 
installed Erosion & Sediment controls. They will also be breaking 
from December 20th to January 4th for Christmas.   
 

Prepared by:  Brad Redmon                                Date:  12-20-14   
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Pictures from the past week’s construction: 
 

 
 

Aspen Construction excavating step pool reach at tie-in to Cumberland River (Photograph taken at 
~Sta. 160+00 looking upstream). 

 

 
 

Step pool reach being excavated by Aspen Construction.  Large sycamore tree in center of photograph 
will be removed (Photo taken at ~Sta. 159+500 on right descending bank looking across the new 

channel).  
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Haul road to Site #3 being used by Aspen Construction truck. 
 

 
 

Haul road to Site #3 being maintained by Aspen Construction between truck loads. 
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Seed and straw installed along ravine upstream of bridge (Photo taken at ~Baseline Sta. 302+00 on 
left descending bank looking downstream toward Public Fishing Area). 

 

 
 

Silt traps, seed, and straw installed along ravine downstream of bridge (Photo taken at ~Baseline Sta. 
204+50 on right descending bank looking upstream toward bridge). 

 


